Project Status Report
Alliant National: Getting To Know You
As Of: 3/2/2025

Project Status Summary

Percent Complete: 53%

Scope	Schedule	Cost	Risks	Quality

Schedule: The project is on schedule.

Risks:
- None right now

Work Planned for Last Week

Planning, researching, and potentially working within the following areas: move front end to back end to query and get json, some sort of database storage (mongodb) need to add timestamp and flag for incorrect, ai shortening into a guess of information, are they married y/n? type of thing, try to have a field level flag (like specifically marriages, social media links, etc)

Work Completed Last Week

Last week we were able to successfully move the username query to a separate backend function that returns a useful json format. We are also researching mongoDB for how to store our data structure. We are also looking into how we can add a flag of incorrect data and ai shortening.

Work Planned For Next Week

Continue to work on the following fields (hopefully less research and more implementation): move front end to back end to query and get json, some sort of database storage (mongodb) need to add timestamp and flag for incorrect, ai shortening into a guess of information, are they married y/n? type of thing, try to have a field level flag (like specifically marriages, social media links, etc)

Open Issues

- Project charter feedback still not received.
- We have been trying to set up a meeting with Alliant so we could get more feedback, but have been struggling to hear back/schedule it.

Deliverables and Milestones

- Search Caching - Completed
- Design Document - Completed
- Advanced Search Features - Completed
- Database/json functions and structure - In Progress

Open Change Requests

None

Key Performance Indicators (KPI's)

Schedule - Project is Ahead of/Behind/On Schedule
Schedule Variance (SV): +/- 0 days

Cost - Project is Over/Under/On Budget
Cost Variance (CV): ($0)