Project Status Report
Alliant National: Getting To Know You
As Of: 11/10/2024

Project Status Summary Percent Complete: 0.9%
(The percent complete here should be the percent completion of the entire project.)

Scope	Schedule	Cost	Risks	Quality

Schedule: We seem to be mostly fine with the schedule. We still have a little bit of a lack of communication from Alliant's end, but other than that going smoothly. Also seems to be going well with code research.

Risks: We have not received any report back from our project charter, which may impact the tasks we have set in our Gantt chart.

Work Planned for Last Week
We need to make a definitive list of a few of the most important websites we can scrape from, and start developing ways to extract information from them, whether manually at first, or using the provided API. We also need to reach out to Debra again to receive feedback on our project charter, so we can better understand the parameters of our project.

Work Completed Last Week
We have reached out to Debra again about the project charter (and still need to hear back from her team), but for now we are going to assume everything is good to continue research and the initial steps of scraping. We also made a list of some of the most important websites to scrape from. We have started looking more into specifics, looking at specific examples of coding solutions to easier parts of scraping (both in API versions and in selenium style codes).

Work Planned For Next Week

We need to keep up the research and look at code snippets. Hopefully from this, we plan to actually start implementing some of the code snippets, and start working on getting simple things like names and dates off those websites (whether that be in our API or selenium). Also with the dynamic nature of this project, if we see a need to update the Gantt chart to better reflect the progress, we will do that too. The Gantt chart is still a work in progress too for later tasks.

Open Issues

Project Charter Feedback

API and web scraping limits

Deliverables and Milestones

We are now in the process of code research and looking at examples to code future milestones.

Open Change Requests

None

Key Performance Indicators (KPI's)

Schedule - Project is On Schedule

Schedule Variance (SV): +/- 0 days

Cost - Project is On Budget

Cost Variance (CV): ($0)