Project Status Report

Alliant National: Getting To Know You

As Of: 10/13/2024

Project Status Summary Percent Complete: 0.4%

Scope	Schedule	Cost	Risks	Quality

Schedule:

We are on schedule. Last week's team meeting helped us establish a rough list of requirements for the project. This has helped us gain a deeper understanding of what needs to be done for the project to be a success.

Risks:

No risks have been identified as of now.

Work Planned for Last Week

We had planned to reach out to our sponsor again and gain an approximate ETA regarding the Azure environment access. We had also planned on researching Selenium for web-scraping and different LLM APIs.

Work Completed Last Week

We reached out to our sponsor again, and were able to find out that they are in the process of setting up the Azure environment for us within the next couple of weeks. While it does look like we will use Selenium for web-scraping, more time is needed to fully research its capabilities. More time is needed to look at LLM APIs.

Work Planned For Next Week

Next week, we plan to keep researching Selenium and various LLM APIs. We aim to get started with basic scraping of websites.

Open Issues

Getting Charter approval: in progress (sponsor will contact with comments)

Setting up developer access to Azure: in progress (ETA: 1-2 weeks)

Deliverables and Milestones

Deliverable	WBS	Planned	Forecasted	Actual	Status
Project Charter Draft	TBD	9/29	9/29	9/29	Completed
Initial Project Status report	None	9/29	9/29	9/29	Completed
Requirements Document Draft	-	10/13	10/13	10/13	Completed

Open Change Requests

None

Key Performance Indicators (KPI's)

Schedule - Project is On Schedule

Schedule Variance (SV): +/- 0 days

Cost - Project is On Budget

Cost Variance (CV): ($0)