Project Status Report

Alliant National: Getting To Know You

As Of: 10/20/2024

Project Status Summary Percent Complete: 0.5%

Scope	Schedule	Cost	Risks	Quality

Schedule:

We are mostly on schedule. This week we spend a good amount of time researching different aspects of web scraping. We feel like we are a touch behind just from a lack of communication on the sponsor's end. This was both in the charter that we still haven't heard back from and from how they said a few weeks ago, the azure account we would be working from would take a while to get. This has been even with fairly consistent emails from our end.

Risks:

No risks have been identified as of now.

Work Planned for Last Week

Next week, we plan to keep researching Selenium and various LLM APIs. We aim to get started with basic scraping of websites.

Work Completed Last Week

Sponsor is still getting back to us about the project charter. We each researched different aspects regarding web scraping properly and learned a lot. This includes: Facebook how to get photos from a photo library, facebook api. Also we started thinking/planning our GANTT chart.

Work Planned For Next Week

Next week, we plan to keep researching various topics and hopefully hear back from the sponsor regarding the charter. Also finishing the GANTT chart would be nice.

Open Issues

Getting Charter approval: in progress (sponsor will contact with comments)

Setting up developer access to Azure: in progress (ETA: 1 week?)

Deliverables and Milestones

Nothing new from last week

Open Change Requests

None

Key Performance Indicators (KPI's)

Schedule - Project is On Schedule

Schedule Variance (SV): +/- 0 days

Cost - Project is On Budget

Cost Variance (CV): ($0)