Project Status Report
Alliant National: Getting To Know You
As Of: 10/28/2024

Project Status Summary Percent Complete: 0.6%
(The percent complete here should be the percent completion of the entire project.)

Scope	Schedule	Cost	Risks	Quality

Schedule: We are on schedule for the most part. The last week we spent more time researching the aspects of web scraping and which LLM api we could use. We were able to get a hold of the team at Alliant about the Azure credentials, and they will give everyone on our capstone team the credentials needed. We still feel, however, that communication with the Alliant team is a bit of an issue. It took a while for them to give us the credentials.

Risks: Some team members saw that LinkedIn doesn't allow for web scraping capabilities, so we are researching more into this.

Work Planned for Last Week
We planned to keep researching various topics and hopefully hear back from the sponsor regarding the charter.

Work Completed Last Week
Sponsor is still getting back to us about the project charter. We each researched different aspects regarding web scraping properly and learned a lot.

Work Planned For Next Week

We still need to figure out how to get around the web scraping limitations on LinkedIn and other social media sites.

Open Issues

Setting up developer access to Azure: in progress (ETA: this week)

Deliverables and Milestones

Nothing new from last week

Open Change Requests

None

Key Performance Indicators (KPI's)

Schedule - Project is On Schedule

Schedule Variance (SV): +/- 0 days

Cost - Project is On Budget

Cost Variance (CV): ($0)