Project Status Report
Alliant National: Getting To Know You
As Of:12/2/2024

Project Status Summary

Percent Complete: 0.9%

Scope	Schedule	Cost	Risks	Quality

Schedule: After meeting with Alliant and talking about our issues, we began actually working on some of the coding. Max and Sriyans, Adam is getting the company app linkedin api working, and we are meeting on Wednesday to work on our video and project report

Risks: Issues with web scraping facebook(legally) and accounts getting banned for web scraping Linkedin. We are currently coming up with ways around this, such as collecting data from google searches and similar things

Work Planned for Last Week

We plan to meet with our sponsor about the terms of service and explore possibly different options there. We also plan to start coding the software, working on getting some concrete work in our github.

Work Completed Last Week

We met with the sponsor, reported the issues we were having and began looking into other sources. Code on the API's for linkedin and google were started

Work Planned For Next Week

We plan to continue working on the API code, and meet in person on wednesday to take concrete steps on API code and work on the Project Plan

Open Issues

API coding
Project Charter Feedback
Project Plan

Deliverables and Milestones

Return of first google result api
Company page to show how linkedin API works

Open Change Requests

None

Key Performance Indicators (KPI's)

Schedule - Project is slightly behind, due to issues with API feasibility Schedule
Schedule Variance (SV): - 5 days

Cost - Project is on Budget
Cost Variance (CV): ($0)