Project Status Report
Alliant National: Getting To Know You
As Of: 4/14/2025

Project Status Summary

Percent Complete: 88%

Scope	Schedule	Cost	Risks	Quality

Schedule: The project is on schedule.

Risks:
- None right now

Work Planned for Last Week

Finish the poster, fully implement back end, and have the meeting with the Alliant Team and figure out what the final steps of the project is going to be.

Work Completed Last Week

We met with Alliant to discuss what was accomplished and what was needed to finish up. We also updated the project plan fully to be turned in. We also worked to nearly finish the project poster for the expo. We are also in progress of updating the backend to frontend, getting face matching in frontend, and making it so that the query reruns after a specific amount of time.

Work Planned For Next Week

Finish the poster fully to submit to the printers. Also it would be nice to finish the following: updating the backend to frontend, getting face matching in frontend, and making it so that the query reruns after a specific amount of time.

Open Issues

- Project charter feedback still not received.

Deliverables and Milestones

- Search Caching - Completed
- Design Document - Completed
- Advanced Search Features - Completed
- Database/json functions and structure - Completed
- Implementation of Database with our current frontend - Completed
- Finishing Up Project Poster - In Progress

Open Change Requests

None

Key Performance Indicators (KPI's)

Schedule - Project is Ahead of/Behind/On Schedule
Schedule Variance (SV): +/- 0 days

Cost - Project is Over/Under/On Budget
Cost Variance (CV): ($0)