# Project Status Report
## Alliant National: Getting To Know You
## As Of: 4/21/2025

### Project Status Summary

Percent Complete: 95%

| Scope | Schedule | Cost | Risks | Quality |
|---|---|---|---|---|

Schedule: The project is on schedule.

Risks:

- None right now

### Work Planned for Last Week

Finish the poster fully to submit to the printers. Also it would be nice to finish the following: updating the backend to frontend, getting face matching in frontend, and making it so that the query reruns after a specific amount of time.

### Work Completed Last Week

We finished the poster fully to submit to the printers. We also finished updating the backend to frontend and making it so that the query reruns after a specific amount of time. We also were working on getting the face matching in the frontend.

### Work Planned For Next Week

Have a successful project expo! We need to work on how to deploy the software and also make good documentation if there are any needed keys or settings to tweak.

### Open Issues

- Project charter feedback still not received.

## Deliverables and Milestones

- Search Caching - Completed
- Design Document - Completed
- Advanced Search Features - Completed
- Database/json functions and structure - Completed
- Implementation of Database with our current frontend - Completed
- Finishing Up Project Poster - Completed
- Deployment - In Progress

## Open Change Requests

None

## Key Performance Indicators (KPI's)

**Schedule** - Project is Ahead of/Behind/On Schedule
Schedule Variance (SV): +/- 0 days

**Cost** - Project is Over/Under/On Budget
Cost Variance (CV): ($0)